



FLORIDA DEPARTMENT OF TRANSPORTATION

STATE ROAD (S.R.) A1A/S. OCEAN BLVD. IMPROVEMENTS PROJECT

From south of S.R. 802/Lake Avenue to north of Ibis Way
In the City of Lake Worth Beach and the Town of Palm Beach
Palm Beach County, Florida
Financial Project ID Number: 447663-1-52-01

S.R. A1A FROM S.R. 802 TO IBIS WAY — FALL 2025 PROJECT UPDATE

Thursday, Nov. 13, 2025 marks day 195 of 366, with work 53% completed. Work remains focused on completing pedestrian pathway construction on the west side of the roadway, pedestrian signalization throughout the project limits, and starting minor roadway widening operations for new bike lanes. Additional information, progress photos and videos can be found on the [project page](#).

CONSTRUCTION ACTIVITIES

- Pedestrian pathway construction on the west side of the roadway is nearing completion, with work ongoing in the vicinity of the S.R. 802/Lake Avenue intersection at the south end of the project limits
- Nighttime operations can be expected within 800-feet of the S.R. A1A/S. Ocean Boulevard and S.R. 802/Lake Avenue intersection as needed
- A temporary pedestrian detour route will be utilized as needed for construction operations; please follow directional signage and proceed with caution through the work zone
- Minor roadway widening (2 to 3 feet in each direction) to accommodate a bicycle lane in each direction is currently underway and will continue for the next few months
- Please note work will continue through the winter 2025-2026 season, with a temporary holiday suspension from Dec. 24, 2025 to Jan. 2, 2026 with the contractor returning on Monday, Jan. 5, 2026

ANTICIPATED LANE CLOSURES

- One lane of S.R. A1A/S. Ocean Boulevard may be closed with a flagging operation to direct traffic, 8 a.m. until 6 p.m., Monday through Friday, through Friday, Nov. 21, and from 8 a.m. until 5 p.m., Monday, Nov. 24, through Spring 2026
- One westbound lane of S.R. 802/Lake Avenue, just west of the S.R. A1A/S. Ocean Boulevard intersection, may be closed as needed, 8 a.m. until 6 p.m., Friday, Nov. 21, and from 8 a.m. until 5 p.m. Monday, Nov. 24, through Spring 2026
- One lane may be closed within 800-feet of the S.R. 802/Lake Avenue from 8 p.m. until 7 a.m., Monday through Friday, through Fall 2025 as needed

ONGOING COORDINATION WITH ADJACENT PROPERTIES AND ADDITIONAL INFO

- Property owners/managers may contact the team directly to review the plans, Right-of-Way lines, and upcoming activities; per request, a field meeting may also be scheduled at any time
- Work at driveways will be coordinated, including removal, storage, and reinstallation of existing pavers
- A new traffic signal mast arm will be installed at the Palm Beach Par 3 Golf Course and a Rectangular Rapid Flashing Beacon (RRFB) at Phipps Ocean Park to enhance pedestrian safety
- Sod will be installed throughout the project limits, and between the new bike lanes and pedestrian pathway, prior to project completion

CONTACT INFORMATION

Michael Miller, P.E., FDOT Project Manager
michael.miller2@dot.state.fl.us or (954) 815-2151

Hernando Garces, P.E., Project Administrator
hernando@pioneercei.com or (954) 243-7731

Meredith Cruz, Community Outreach Specialist
mcruz@cruz-pr.com or (561) 589-9584

WEB AND SOCIAL MEDIA

Project website: www.d4fdot.com

Facebook: www.facebook.com/MyFDOTSEFL/

Instagram/X: @MyFDOT_SEFL



Construction Cost: \$5.9 million Construction Start: May 3, 2025 Anticipated Completion: Summer 2026

FLORIDA DEPARTMENT OF TRANSPORTATION MISSION STATEMENT

The mission of the Florida Department of Transportation is to provide a safe statewide transportation system that promotes the efficient movement of people and goods, supports the state's economic competitiveness, prioritizes Florida's environment and natural resources, and preserves the quality of life and connectedness of the state's communities.